
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4877           

0022 Pay Period End Date: 01.15.2016

Estimate Summary to Contractor Page:   1 of 12

Nebraska Department of Roads Date: 01.20.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 08.18.2014

08.26.2014

01.05.2014

Date Let:

RED CLOUD SOUTH

07.31.2014

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 01.09.2015

12.14.2015Date Project Completion:

Counties

WEBSTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

41877  000 STPD-281-1(112) 281 0.00 5.84 GR CULV SEED BR GDRL BIT
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Nebraska Department of Roads Date: 01.20.2016

$3,542,212.56

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,487,458.81 $3,482,003.23 $5,455.58
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $3,487,458.81 $3,482,003.23 $5,455.58
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,487,458.81 $3,482,003.23 $5,455.58

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-10,190.06 $-10,190.06 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$10,190.06 $.00

Payment

-$10,190.06

$3,477,268.75 $3,471,813.17 $5,455.58

$.00 $.00 $.00

98%

% Time Comp

% Dollar Comp

91%

$3,309,747.12

01.15.2016 01.15.2016

01.19.2016

Kohmetscher, Kevin

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

01.19.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 01.19.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      18,500.00 1.000 18,500.00

1.000 18,500.00

1.000 18,500.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 823.000 24,690.00

823.000 24,690.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1012.00      108.00 56.000 6,048.00

56.000 6,048.00

92.000 9,936.00

0.000 0.00

0004

EACHRIGHT-OF-WAY MARKERS
0004 

1030.00      9.72 39,185.000 380,878.20

39,185.000 380,878.20

39,185.000 380,878.20

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1102.00      6.00 5,096.000 30,576.00

5,096.000 30,576.00

1,363.925 8,183.55

0.000 0.00

0006

SY  REMOVE ASPHALT SURFACE
0006 

1106.00      7.00 617.000 4,319.00

617.000 4,319.00

92.910 650.37

0.000 0.00

0007

SY  REMOVE DRIVEWAY
0007 

1107.00      7.00 253.000 1,771.00

253.000 1,771.00

278.887 1,952.21

0.000 0.00

0008

SY  REMOVE WALK
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1123.00      15.00 25.000 375.00

25.000 375.00

25.000 375.00

0.000 0.00

0009

SY  REMOVE CONCRETE DITCH LINER
0009 

1133.05      5,900.00 1.000 5,900.00

1.000 5,900.00

1.000 5,900.00

0.000 0.00

0010

EACHREMOVE RAILROAD CROSSING
0010 

1701.24      30.00 38.000 1,140.00

38.000 1,140.00

38.000 1,140.00

0.000 0.00

0011

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0011 

4045.00      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0012

EACHREMOVE STRUCTURE

AT STA. 403+01 LT.

0012 

7017.00      2.35 6,248.000 14,682.80

6,248.000 14,682.80

6,592.000 15,491.20

0.000 0.00

0013

LF  REMOVE GUARDRAIL
0013 

L006.00      330.00 19.000 6,270.00

19.000 6,270.00

0.000 0.00

0.000 0.00

0014

ACRECOVER CROP SEEDING
0014 

L006.50      2,990.00 5.000 14,950.00

5.000 14,950.00

0.000 0.00

0.000 0.00

0015

ACRETEMPORARY SEEDING
0015 

L019.13      1.25 9,042.000 11,302.50

9,042.000 11,302.50

8,619.752 10,774.70

0.000 0.00

0016

SY  EROSION CONTROL, CLASS 1D
0016 

L019.20      3.95 2,088.000 8,247.60

2,088.000 8,247.60

1,478.000 5,838.10

0.000 0.00

0017

SY  EROSION CONTROL, CLASS 2A
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L021.51      2.55 17,192.000 43,839.60

17,192.000 43,839.60

14,388.000 36,689.40

0.000 0.00

0018

LF  EROSION CHECKS, TYPE WATTLE
0018 

L022.11      2.25 8,376.000 18,846.00

8,376.000 18,846.00

5,644.000 12,699.00

0.000 0.00

0019

LF  FABRIC SILT FENCE-LOW POROSITY
0019 

1041.00      0.80 0.000 0.00

104,060.000 83,248.00

90,042.288 72,033.83

0.000 0.00

4001

SY  SALVAGING AND PLACING TOPSOIL
4001 

9110.11      189.00 0.000 0.00

90.000 17,010.00

75.750 14,316.75

0.000 0.00

4002

HOURRENTAL OF BULLDOZER, FULLY OPERATED

For Slope Tracking

4002 

Contracted 618,835.70

Current 719,093.70

In place 621,858.31

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0020

LS  MOBILIZATION
0020 

4020.30      66.00 12.000 792.00

12.000 792.00

12.000 792.00

0.000 0.00

0021

LF  CONCRETE DITCH LINING
0021 

4040.00      300.00 17.000 5,100.00

17.000 5,100.00

17.000 5,100.00

0.000 0.00

0022

EACHREMOVE HEADWALLS FROM CULVERTS
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.00      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0023

EACHPREPARATION OF STRUCTURE

AT STATION 167+45

0023 

4044.01      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0024

EACHPREPARATION OF STRUCTURE

AT STATION 174+79

0024 

4044.03      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0025

EACHPREPARATION OF STRUCTURE

AT STATION 213+27

0025 

4044.05      3,850.00 1.000 3,850.00

1.000 3,850.00

1.000 3,850.00

0.000 0.00

0026

EACHPREPARATION OF STRUCTURE

AT STATION 231+70

0026 

4044.06      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0027

EACHPREPARATION OF STRUCTURE

AT STATION 240+17

0027 

4044.07      2,800.00 1.000 2,800.00

1.000 2,800.00

1.000 2,800.00

0.000 0.00

0028

EACHPREPARATION OF STRUCTURE

AT STATION 253+98

0028 

4044.08      2,800.00 1.000 2,800.00

1.000 2,800.00

1.000 2,800.00

0.000 0.00

0029

EACHPREPARATION OF STRUCTURE

AT STATION 263+08

0029 

4044.09      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0030

EACHPREPARATION OF STRUCTURE

AT STATION 290+73

0030 

4044.10      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0031

EACHPREPARATION OF STRUCTURE

AT STATION 334+04

0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.11      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0032

EACHPREPARATION OF STRUCTURE

AT STATION 403+01

0032 

4045.00      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0033

EACHREMOVE STRUCTURE

AT STA. 331+75

0033 

4050.01      13.00 598.000 7,774.00

598.000 7,774.00

598.000 7,774.00

0.000 0.00

0034

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0034 

4051.01      18.00 1,142.000 20,556.00

1,110.000 19,980.00

1,114.000 20,052.00

0.000 0.00

0035

CY  EXCAVATION FOR BOX CULVERTS
0035 

4100.06      622.00 15.200 9,454.40

15.200 9,454.40

15.200 9,454.40

0.000 0.00

0036

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0036 

4101.06      438.00 398.860 174,700.68

383.785 168,097.83

381.131 166,935.38

0.000 0.00

0037

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0037 

4150.00      2.38 1,634.000 3,888.92

1,634.000 3,888.92

1,634.000 3,888.92

0.000 0.00

0038

LB  REINFORCING STEEL FOR HEADWALL
0038 

4151.00      1.35 38,735.000 52,292.25

37,443.000 50,548.05

37,092.000 50,074.20

0.000 0.00

0039

LB  REINFORCING STEEL FOR BOX CULVERT
0039 

4310.36      725.00 1.000 725.00

1.000 725.00

1.000 725.00

0.000 0.00

0040

EACH36" FLARED-END SECTION
0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.24      320.00 8.000 2,560.00

8.000 2,560.00

8.000 2,560.00

0.000 0.00

0041

EACH24" METAL FLARED-END SECTION
0041 

4360.36      530.00 3.000 1,590.00

3.000 1,590.00

3.000 1,590.00

0.000 0.00

0042

EACH36" METAL FLARED-END SECTION
0042 

4390.48      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0043

EACH48" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0043 

4880.30      395.00 105.000 41,475.00

105.000 41,475.00

104.000 41,080.00

0.000 0.00

0044

LF  JACKING 30" CULVERT PIPE, TYPE 2 CLASS IV
0044 

8010.03      60.00 124.420 7,465.20

119.220 7,153.20

94.461 5,667.66

0.000 0.00

0045

CY  CRUSHED ROCK FOR BASE COURSE
0045 

P120.30      82.00 27.000 2,214.00

27.000 2,214.00

8.000 656.00

0.000 0.00

0046

LF  30" CULVERT PIPE, TYPE 2
0046 

P128.30      80.00 105.000 8,400.00

105.000 8,400.00

104.000 8,320.00

0.000 0.00

0047

LF  30" CULVERT PIPE, TYPE 2 CLASS IV
0047 

P300.24      40.00 249.000 9,960.00

249.000 9,960.00

249.000 9,960.00

0.000 0.00

0048

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0048 

P300.36      56.00 42.000 2,352.00

42.000 2,352.00

42.000 2,352.00

0.000 0.00

0049

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0049 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P300.72      130.00 78.000 10,140.00

78.000 10,140.00

78.000 10,140.00

0.000 0.00

0050

LF  72" CULVERT PIPE, TYPE 3,4 OR 5
0050 

P402.24      40.00 133.000 5,320.00

133.000 5,320.00

123.000 4,920.00

0.000 0.00

0051

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0051 

P406.72      140.00 62.000 8,680.00

62.000 8,680.00

62.000 8,680.00

0.000 0.00

0052

LF  72" CULVERT PIPE, TYPE 2,3,4 OR 5
0052 

P420.24      42.00 186.000 7,812.00

186.000 7,812.00

186.000 7,812.00

0.000 0.00

0053

LF  24" ROUND EQUIVALENT CULVERT PIPE, TYPE
2,3,4 OR 5

0053 

P700.36      92.50 456.000 42,180.00

456.000 42,180.00

444.000 41,070.00

0.000 0.00

0054

LF  36" STORM SEWER PIPE, TYPE 1,7 OR 8
0054 

3089.80      194.30 0.000 0.00

38.000 7,383.40

54.000 10,492.20

0.000 0.00

4003

CY  FLOWABLE FILL CONCRETE

Flowable fill to fill and abandon the box culvert at
334+04

4003 

6960.02      21,970.29 0.000 0.00

1.000 21,970.29

1.000 21,970.29

0.000 0.00

4004

LS  ADDITIONAL WORK

Additional work to remove boring
equipment/casingand to fill a 38' x 50' cavity

4004 

4043.50      10.50 0.000 0.00

420.000 4,410.00

420.000 4,410.00

0.000 0.00

4005

LF  REMOVE SEWER PIPE

Remove Sewer Pipe 403+05 to 407+25 Lt

4005 

Contracted 468,881.45

Current 493,410.09

In place 489,926.05

This Estimate 0.00

GROUP 4 CULVERTS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4A CULVERT AT STA. 184+28

0030.40      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0055

LS  MOBILIZATION
0055 

4044.00      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0056

EACHPREPARATION OF STRUCTURE

AT STATION 184+28

0056 

4051.01      20.00 164.000 3,280.00

164.000 3,280.00

164.000 3,280.00

0.000 0.00

0057

CY  EXCAVATION FOR BOX CULVERTS
0057 

4101.06      410.00 92.940 38,105.40

92.940 38,105.40

92.940 38,105.40

0.000 0.00

0058

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0058 

4151.00      1.32 8,178.000 10,794.96

8,178.000 10,794.96

8,178.000 10,794.96

0.000 0.00

0059

LB  REINFORCING STEEL FOR BOX CULVERT
0059 

8010.03      60.00 23.220 1,393.20

23.220 1,393.20

34.850 2,091.00

0.000 0.00

0060

CY  CRUSHED ROCK FOR BASE COURSE
0060 

Contracted 62,573.56

Current 62,573.56

In place 63,271.36

This Estimate 0.00

GROUP 4A CULVERT AT STA. 184+28

GROUP 4B CULVERT AT STA. 220+57

0030.40      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0061

LS  MOBILIZATION
0061 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.00      3,300.00 1.000 3,300.00

1.000 3,300.00

1.000 3,300.00

0.000 0.00

0062

EACHPREPARATION OF STRUCTURE

AT STATION 220+57

0062 

4051.01      20.00 237.000 4,740.00

237.000 4,740.00

237.000 4,740.00

0.000 0.00

0063

CY  EXCAVATION FOR BOX CULVERTS
0063 

4101.06      410.00 77.930 31,951.30

77.930 31,951.30

77.930 31,951.30

0.000 0.00

0064

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0064 

4151.00      1.30 7,100.000 9,230.00

7,100.000 9,230.00

7,100.000 9,230.00

0.000 0.00

0065

LB  REINFORCING STEEL FOR BOX CULVERT
0065 

8010.03      60.00 21.020 1,261.20

21.020 1,261.20

37.000 2,220.00

0.000 0.00

0066

CY  CRUSHED ROCK FOR BASE COURSE
0066 

Contracted 53,482.50

Current 53,482.50

In place 54,441.30

This Estimate 0.00

GROUP 4B CULVERT AT STA. 220+57

GROUP 5 SEEDING

0030.50      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0067

LS  MOBILIZATION
0067 

L001.01      735.00 13.000 9,555.00

18.500 13,597.50

18.500 13,597.50

0.000 0.00

0068

ACRESEEDING, TYPE A
0068 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.02      575.00 6.000 3,450.00

15.000 8,625.00

15.000 8,625.00

0.000 0.00

0069

ACRESEEDING, TYPE B
0069 

L032.75      175.00 43.000 7,525.00

65.314 11,429.95

65.314 11,429.95

0.000 0.00

0070

TON MULCH
0070 

Contracted 21,030.00

Current 34,152.45

In place 34,152.45

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 323+57.36

0030.60      57,000.00 1.000 57,000.00

1.000 57,000.00

1.000 57,000.00

0.000 0.00

0071

LS  MOBILIZATION
0071 

6007.22      175.00 341.000 59,675.00

485.397 84,944.48

485.397 84,944.48

0.000 0.00

0072

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0072 

6007.23      400.00 5.000 2,000.00

5.000 2,000.00

447.797 179,118.80

0.000 0.00

0073

SY  BRIDGE DECK REPAIR, FULL DEPTH
0073 

7025.15      11,733.75 0.000 0.00

4.000 46,935.00

4.000 46,935.00

0.000 0.00

4006

EACHREMODEL RAIL
4006 

Contracted 118,675.00

Current 190,879.48

In place 367,998.28

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 323+57.36
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Est Number:

4877           

0022 Pay Period End Date: 01.15.2016

Estimate Summary to Contractor Page:   7 of 12

Nebraska Department of Roads Date: 01.20.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0074

LS  MOBILIZATION
0074 

7011.20      22.00 237.500 5,225.00

237.500 5,225.00

237.500 5,225.00

0.000 0.00

0075

LF  W-BEAM GUARDRAIL
0075 

7015.00      23.25 316.000 7,347.00

316.000 7,347.00

316.000 7,347.00

0.000 0.00

0076

LF  CABLE GUARDRAIL
0076 

7020.00      2,050.00 4.000 8,200.00

4.000 8,200.00

4.000 8,200.00

0.000 0.00

0077

EACHBRIDGE APPROACH SECTIONS
0077 

7023.00      2,975.00 2.000 5,950.00

2.000 5,950.00

2.000 5,950.00

0.000 0.00

0078

EACHTERMINAL ANCHORAGE SECTIONS
0078 

7024.27      2,350.00 4.000 9,400.00

4.000 9,400.00

4.000 9,400.00

0.000 0.00

0079

EACHGUARDRAIL END TREATMENT, TYPE II
0079 

Contracted 37,622.00

Current 37,622.00

In place 37,622.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.50 905.000 6,787.50

905.000 6,787.50

609.490 4,571.18

0.000 0.00

0080

STA OVERLAY BROKEN LINES
0080 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4877           

0022 Pay Period End Date: 01.15.2016

Estimate Summary to Contractor Page:   7 of 12

Nebraska Department of Roads Date: 01.20.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.60      8.50 1,810.000 15,385.00

1,810.000 15,385.00

1,216.390 10,339.32

0.000 0.00

0081

STA OVERLAY SOLID LINES
0081 

0030.90      115,170.00 1.000 115,170.00

1.000 115,170.00

1.000 115,170.00

0.000 0.00

0082

LS  MOBILIZATION
0082 

1020.03      18.50 35.000 647.50

35.000 647.50

15.000 277.50

0.000 0.00

0083

EACHDELINEATOR,  TYPE III
0083 

1020.20      31.00 18.000 558.00

18.000 558.00

15.000 465.00

0.000 0.00

0084

EACHINSTALL CHEVRONS
0084 

2001.00      12.50 181.000 2,262.50

181.000 2,262.50

155.950 1,949.38

0.000 0.00

0085

CY  GRAVEL SURFACE COURSE
0085 

2021.00      50.00 9.000 450.00

9.000 450.00

0.000 0.00

0.000 0.00

0086

EACHMAILBOX POST
0086 

3016.21      45.00 268.000 12,060.00

268.000 12,060.00

296.221 13,329.95

0.000 0.00

0087

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0087 

3016.39      50.00 16.000 800.00

16.000 800.00

16.000 800.00

0.000 0.00

0088

SF  DETECTABLE WARNING PANEL
0088 

6004.98      175.50 47.700 8,371.35

47.700 8,371.35

47.700 8,371.35

0.000 0.00

0089

LF  ASPHALT PLUG JOINT SYSTEM
0089 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4877           

0022 Pay Period End Date: 01.15.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 01.20.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6133.00      22.50 1,729.000 38,902.50

1,729.000 38,902.50

1,729.000 38,902.50

0.000 0.00

0090

SY  MEMBRANE WATERPROOFING
0090 

7110.04      50.00 36.000 1,800.00

36.000 1,800.00

36.000 1,800.00

0.000 0.00

0091

LF  4 FOOT CHAIN-LINK FENCE
0091 

7115.04      140.00 2.000 280.00

2.000 280.00

2.000 280.00

0.000 0.00

0092

EACHEND POST FOR 4 FOOT CHAIN-LINK FENCE
0092 

7116.04      140.00 2.000 280.00

2.000 280.00

2.000 280.00

0.000 0.00

0093

EACHCORNER POST FOR 4 FOOT CHAIN-LINK
FENCE

0093 

7117.04      140.00 1.000 140.00

1.000 140.00

0.000 0.00

0.000 0.00

0094

EACHPULL POST FOR 4 FOOT CHAIN-LINK FENCE
0094 

7521.24      25.00 72.000 1,800.00

72.000 1,800.00

72.000 1,800.00

0.000 0.00

0095

LF  24" WHITE PREFORMED PAVEMENT MARKING
0095 

7530.44      1,400.00 2.000 2,800.00

2.000 2,800.00

2.000 2,800.00

0.000 0.00

0096

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING

0096 

8022.15      1.36 500.000 680.00

500.000 680.00

0.000 0.00

0.000 0.00

0097

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0117 

8022.20      1.36 19,000.000 25,840.00

19,000.000 25,840.00

20,550.580 27,948.79

0.000 0.00

0098

EACHHYDRATED LIME/WARM MIX ASPHALT
0097 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4877           

0022 Pay Period End Date: 01.15.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 01.20.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8111.20      1.00 6,466.000 6,466.00

6,466.000 6,466.00

0.000 0.00

0.000 0.00

0099

SY  SHOULDER SUBGRADE PREPARATION
0098 

9002.10      27.79 500.000 13,895.00

500.000 13,895.00

0.000 0.00

0.000 0.00

0100

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0118 

9005.23      30.78 1,860.000 57,250.80

1,860.000 57,250.80

0.000 0.00

0.000 0.00

0101

TON ASPHALTIC CONCRETE, TYPE SPS
0099 

9005.75      27.79 18,500.000 514,115.00

18,500.000 514,115.00

20,469.580 568,849.63

0.000 0.00

0102

TON ASPHALTIC CONCRETE, TYPE SPR
0100 

9009.00      5.00 5,728.000 28,640.00

5,728.000 28,640.00

5,778.895 28,894.48

0.000 0.00

0103

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0101 

9010.50      37.79 500.000 18,895.00

500.000 18,895.00

81.000 3,060.99

0.000 0.00

0104

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0102 

9010.51      40.78 200.000 8,156.00

200.000 8,156.00

0.000 0.00

0.000 0.00

0105

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPS

0103 

9020.95      747.00 16.000 11,952.00

16.000 11,952.00

0.000 0.00

0.000 0.00

0106

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0119 

9021.12      667.00 65.920 43,968.64

65.920 43,968.64

0.000 0.00

0.000 0.00

0107

TON PERFORMANCE GRADED BINDER (52-34)
0104 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4877           

0022 Pay Period End Date: 01.15.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 01.20.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.13      747.00 646.000 482,562.00

646.000 482,562.00

691.285 516,389.90

0.000 0.00

0108

TON PERFORMANCE GRADED BINDER (64-34)
0105 

9034.00      5.00 1,955.000 9,775.00

1,955.000 9,775.00

3,733.611 18,668.05

0.000 0.00

0109

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0106 

9053.00      2.00 17,490.000 34,980.00

17,490.000 34,980.00

23,200.000 46,400.00

0.000 0.00

0110

GAL TACK COAT
0107 

9111.00      20.00 170.000 3,400.00

170.000 3,400.00

0.000 0.00

0.000 0.00

0111

MGALWATER
0108 

9170.00      70.00 603.480 42,243.60

603.480 42,243.60

603.480 42,243.60

0.000 0.00

0112

STA EARTH SHOULDER CONSTRUCTION
0109 

9173.20      2.85 4,404.000 12,551.40

4,404.000 12,551.40

0.000 0.00

0.000 0.00

0113

SY  SUBGRADE PREPARATION
0110 

9179.23      304.00 301.580 91,680.32

301.580 91,680.32

323.376 98,306.30

17.946 5,455.58

0114

STA COLD MILLING, CLASS 3
0111 

9179.35      5.00 3,773.000 18,865.00

3,773.000 18,865.00

1,001.654 5,008.27

0.000 0.00

0115

SY  COLD MILLING, CLASS 5
0112 

9179.72      4.00 1,703.000 6,812.00

1,703.000 6,812.00

1,703.000 6,812.00

0.000 0.00

0116

SY  REMOVE ASPHALT SURFACE FROM BRIDGE
0113 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4877           

0022 Pay Period End Date: 01.15.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 01.20.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9188.50      50.00 295.000 14,750.00

295.000 14,750.00

662.694 33,134.70

0.000 0.00

0117

SY  SURFACING UNDER GUARDRAIL
0114 

9300.37      1.00 850.000 850.00

850.000 850.00

0.000 0.00

0.000 0.00

0118

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0120 

9300.38      1.00 35,802.000 35,802.00

35,802.000 35,802.00

42,334.190 42,334.19

0.000 0.00

0119

EACHRAP INCENTIVE PAYMENT
0115 

9300.52      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0120

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0116 

9300.60      0.84 0.000 0.00

7,978.164 6,701.66

7,978.164 6,701.66

0.000 0.00

4008

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

SPR Asphalt

4008 

9300.77      22.69 0.000 0.00

206.634 4,688.53

206.634 4,688.53

0.000 0.00

4009

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

PG Binder 64-34

4009 

9300.56      0.5334 0.000 0.00

20,550.600 10,961.69

20,550.600 10,961.69

0.000 0.00

4010

TON SUPERPAVE QUALITY INCENTIVE

Superpave Incentive SPR Asphalt

4010 

Contracted 1,695,624.11

Current 1,717,975.98

In place 1,664,538.96

This Estimate 5,455.58

GROUP 9 BITUMINOUS



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4877           

0022 Pay Period End Date: 01.15.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 01.20.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 7,905.000 3,952.50

7,905.000 3,952.50

2,545.000 1,272.50

0.000 0.00

0121

BDAYBARRICADE, TYPE II
0121 

0001.10      1.90 942.000 1,789.80

942.000 1,789.80

4,025.000 7,647.50

0.000 0.00

0122

BDAYBARRICADE, TYPE III
0122 

0001.75      7.90 700.000 5,530.00

700.000 5,530.00

112.000 884.80

0.000 0.00

0123

EACHTEMPORARY SIGN DAY
0123 

0001.90      1.10 11,280.000 12,408.00

11,280.000 12,408.00

16,222.000 17,844.20

0.000 0.00

0124

EACHSIGN DAY
0124 

0002.28      0.40 5,500.000 2,200.00

5,500.000 2,200.00

2,927.000 1,170.80

0.000 0.00

0125

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0125 

0002.30      0.40 2,000.000 800.00

2,000.000 800.00

0.000 0.00

0.000 0.00

0126

LF  PAVEMENT MARKING REMOVAL
0126 

0002.44      0.40 5,500.000 2,200.00

5,500.000 2,200.00

4,527.000 1,810.80

0.000 0.00

0127

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0127 

0002.47      0.25 2,750.000 687.50

2,750.000 687.50

0.000 0.00

0.000 0.00

0128

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0128 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 01.20.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      325.00 110.000 35,750.00

110.000 35,750.00

139.500 45,337.50

0.000 0.00

0129

DAY FLAGGING
0129 

0003.20      425.00 50.000 21,250.00

50.000 21,250.00

18.000 7,650.00

0.000 0.00

0130

DAY FURNISHING AND OPERATING PILOT VEHICLE
0130 

0003.50      27.50 800.000 22,000.00

800.000 22,000.00

825.000 22,687.50

0.000 0.00

0131

LF  CONCRETE PROTECTION BARRIER
0131 

0003.56      7.50 142.000 1,065.00

142.000 1,065.00

825.000 6,187.50

0.000 0.00

0132

LF  RELOCATE CONCRETE PROTECTION BARRIER
0132 

0003.70      410.00 4.000 1,640.00

4.000 1,640.00

4.000 1,640.00

0.000 0.00

0133

EACHTEMPORARY RUMBLE STRIP
0133 

0003.74      13,500.00 1.000 13,500.00

1.000 13,500.00

1.000 13,500.00

0.000 0.00

0134

EACHTEMPORARY TRAFFIC SIGNAL
0134 

0005.10      100.00 195.000 19,500.00

195.000 19,500.00

68.000 6,800.00

0.000 0.00

0135

DAY TRAFFIC CONTROL MANAGEMENT
0135 

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

701.000 1,402.00

0.000 0.00

0136

HOURTRAINING
0136 

0030.00      17,500.00 1.000 17,500.00

1.000 17,500.00

1.000 17,500.00

0.000 0.00

0137

LS  MOBILIZATION
0137 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4877           
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Estimate Summary to Contractor Page:   11 of 12
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      50.00 180.000 9,000.00

180.000 9,000.00

0.000 0.00

0.000 0.00

0138

HOURRENTAL OF LOADER, FULLY OPERATED
0138 

9110.02      75.00 50.000 3,750.00

50.000 3,750.00

1.000 75.00

0.000 0.00

0139

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0139 

9110.03      60.00 180.000 10,800.00

180.000 10,800.00

0.000 0.00

0.000 0.00

0140

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0140 

9110.07      60.00 180.000 10,800.00

180.000 10,800.00

4.000 240.00

0.000 0.00

0141

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0141 

9110.27      50.00 130.000 6,500.00

130.000 6,500.00

0.000 0.00

0.000 0.00

0142

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0142 

L022.75      3.20 3,000.000 9,600.00

3,000.000 9,600.00

0.000 0.00

0.000 0.00

0143

LF  TEMPORARY SILT CHECK
0143 

L022.90      2.40 5,000.000 12,000.00

5,000.000 12,000.00

0.000 0.00

0.000 0.00

0144

LF  TEMPORARY SILT FENCE
0144 

L022.92      2.00 3,000.000 6,000.00

3,000.000 6,000.00

0.000 0.00

0.000 0.00

0145

LF  TEMPORARY EARTH CHECK
0145 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 01.20.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.70      300.00 6.000 1,800.00

6.000 1,800.00

0.000 0.00

0.000 0.00

0146

TON TEMPORARY MULCH
0146 

Contracted 233,022.80

Current 233,022.80

In place 153,650.10

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,309,747.12

Current 3,542,212.56

In place 3,487,458.81

This Estimate 5,455.58



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6133.00      MEMBRANE WATERPROOFING

Project 41877  000   

Prpsl Line Nbr 0090

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

320836    

na

1,729.00 11,376.82S.P. Initial Payment0014

320836    

na

-1,729.00 -11,376.82S.P. Adjustment0016

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0090: 0.00

$0.00Total for item code 6133.00: 0.00

$0.00Total remaining for contract:


